

Republic of the Philippines OFFICE OF THE PRESIDENT PALAWAN COUNCIL FOR SUSTAINABLE DEVELOPMENT

Excerpt from the Minutes of the 85th PCSD Regular Meeting Room 3, Annex Bldg., House of Representatives Constitution Hills, Quezon City 26 July 2001

Present:

1.	Rep. Vicente A. Sandoval	-	Chairman
	Palawan rep. (1 st District), House of Representatives		
2.	Hon. Mario Joel T. Reyes, Provincial Governor	-	Vice-Chairman
3.	Rep. Abraham Kahlil B. Mitra	_	Member
	Palawan rep. (2 nd District), House of Representatives		
4.	Dep.Dir-Gen Augusto B. Santos, NEDA	-	Member
5.	Usec. Demetrio L. Ignacio, DENR	-	Member
6.	Usec. Cesar M. Drilon, DA	-	Member
	Represented by Atty. Mildred Mercene		
7.	Hon. V. Dennis M. Socrates, City Mayor, PPC	-	Member
8.	Hon. Alberto G. Enriquez, Pres., League of Mun.	-	Member
9.	Kgwd. Joel B. Bito-onon, Pres. Liga Ng Mga Brgy.		Member
10.	Atty. Joselito C. Alisuag, Executive Director, PCSDS	-	Secretary
11.	Usec. Evelyn B. Pantig, DOT	_	Member

PCSD Resolution No. 01-184

"A RESOLUTION APPROVING THE PROPOSAL FOR A TWO-YEAR EXTENSION OF THE PALAWAN TROPICAL FORESTRY PROTECTION PROGRAMME (PTFPP)"

WHEREAS, the Palawan Tropical Forestry Protection Programme (PTFPP), a 7-year program funded by a grant from the European Union and co-financed by the Government of the Philippines, commenced in July 1995 and is expected to end by July 2003;

WHEREAS, the Programme aims to assist in the preservation of Palawan forests through community based sustainable development strategy within the framework of the Strategic Environmental Plan (SEP) for Palawan Act under Republic Act No. 7611 and the National Integrated Protected Areas System under Republic Act No. 7586;

WHEREAS, three major factors has affected the performance of the Programme, namely: (i) the shift in implementation strategy from sector/province-wide to catchment/area-based, (ii) the reorganization in 1998, and (iii) the delay in the approval of the Annual Work Plan for 2001, which practically put on hold all activities for the year;

WHEREAS, notwithstanding the above-mentioned factors, the Programme has accomplished the major targets however there is a need to finish to their logical conclusion what has been started or else resource expended would have been wasted;

WHEREAS, the extension period aims to: (i) institutionalize key stakeholders' participation for fuller implementation and sustainability, (ii) finalize the required management plans, and (iii) implement supportive programme initiatives that will further enhance and facilitate the institutionalization process;

WHEREAS, the PCSDS will take the lead role in implementing and supervising the extension programme and the budgetary requirements will be taken from the unexpended amount of the Programme;

WHEREFORE, on motion duly seconded, the Council resolves, as it is hereby RESOLVED, to approve, as it is hereby APPROVED, the two-year extension programme of the PTFPP;

RESOLVED FINALLY, that copies of this resolution be furnished the PTFPP, National Economic and Development Authority, the Delegation of the European Union in Manila, and other concerned agencies for their information and guidance.

ADOPTED and APPROVED this 26th day of July 2001 in Quezon City.

I hereby certify to the correctness and accuracy of the above-quoted resolution.

Atty JOSELITO C. ALISUAG Secretary

Approved:

Hon. VICENTE A. SANDOVAL Chairman

Page 2 of 2 PCSD Res 01-184